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Complete FS

Provide LWG/TCT/CAG/HQ 
Proposed final 
modifications

Task Subtask Start End Start End

Section 1 Introduction 6/2/2014 7/2/2014 7/8/2014 8/29/2014 1/9/2015
Purpose & Organization
Site History
Nature & Extent of Contamination
Contaminant Fate & Xport
Baseline Risk Assessment

Appendix A FS Database Description
Section 2 Identification & Screening of Technologies 8/4/2014 1/14/2015 2/6/2015 3/23/2015 4/6/2015

Introduction Assumptions: * EPA is currently modifying the section based on TCT comments
RAOs/PRGs * Need to resolve background dispute
General Response Actions * Need to resolve dioxin/furan PRGs
ID & Screen Technologies

Appendix B Derrivation of risk‐based PRGs * LWG has 30 days to review and identify issues and 15 days to resolve issues
Appendix C Description of Food Web Model * EPA has 2 weeks to incoroporate issue resolutions into docum
Section 3 Development & Screening of Alternatives 3/4/2015 5/4/2015 5/18/2015 7/2/2015 7/16/2015

Focussed COCs * TCT has 30 days to review and draft comments
RALs * 14 days for comment resolution
PTW/source material * 14 days for EPA to make revisions
Development & Screening of Alternatives

* LWG has 30 days to review and identify issues and 15 days to resolve issues
* EPA has 2 weeks to incoroporate issue resolutions into docum

Section 4 Detailed Analysis of Alternatives 5/3/2015 7/2/2015 7/16/2015 8/30/2015 9/13/2015
Alternative Definition
Individual Analysis of Alternatives
Comparative Analysis Presentation * TCT has 30 days to review and draft comments

References * 14 days for comment resolution
* 14 days for EPA to make revisions

* EPA has 2 weeks to incoroporate issue resolutions into docum
Executive Summary 7/16/2015 8/30/2015 9/13/2015

* Exectutive Summary can be completed with Section 4
Tasks to complete ROD Duration (days) Start End Assumptions
Info to NRRB/CSTAG 10/13/2015 Gives CAG 30 days to review Section 4 and draft NRRB/CSTAG comments

Per NRRB guidance, documentation to be provided 30 days prior to NRRB revie
NRRB/CSTAG 30 11/12/2015 NRRB/CSTAG may be 2 days

Green shading indicates dates that have already occurred.

TCT Review & Resolution LWG Review & Resolution

* LWG has 30 days to review and identify issues and 15 
days to resolve issues
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